

STS DATA SUMMARIES

09/17/2001

PLANNING OVERVIEW/FLIGHT HARDWARE/FACILITY REQUIREMENTS

(Near-Term Flights - Two flights per vehicle - except during an OMDP. Follow-on flight of an OMDP will appear mid-flow)

NEAR-TERM FLTS.	STS-108/OV-105/17	STS-109/OV-102/27	STS-110/OV-104/25	STS-111/OV-105/18
PLANNING OVERVIEW	Mission extension approved Outside normal board process (9/10)	Launch date rebaseline at PRCB held 5/10/01	Mission extension approved on 7/26 @ SP JPRCB	Mission extension approved at 8/16/01 PRCB
LSFR/DELTA LSFR	3/29/01 (A) – 5/24/01 (A)	2/22/01(A) – 5/24/01 (A)	7/5/01 (A) – 8/30/01 (A)	11/1/01 – 1/10/02
CREW SIZE/MISSION DURATION	7/11 (Crew Rotation)	7/11	7-3 / 11	7 / 11 (Crew Rotation)
LAUNCH DATE/TIME (HH:MM:SS)	11/29/01 Time: 20:05:30 EST	1/17/02 (U/R) Time: 14:40:00 EST	2/28/02 (U/R) Time: TBD EST	4/18/02 Time: TBD EST
LANDING DATE/TIME - KSC	12/10/01 Time: TBD EST	1/28/02 Time: TBD EST	3/11/02 Time: TBD EST	4/29/02 Time: TBD EST
LAUNCH WINDOW (HH:MM:SS)	00:10:00	TBD	00:10:00	00:10:00
INSERTION ALT. / INCLINATION	122 NM / 51.6	308 NM / 28.45	122 NM / 51.6	122 NM / 51.6
FLIGHT SOFTWARE	OI-28	OI-28	OI-29	OI-29
FLIGHT HARDWARE				
DOWN PAYLOAD PROCESSING	ISS-09-6A / MPLM2(P)-01	N/A	ISS-10-7A/AIRLOCK	ISS-12-UF1/MPLM1(P)-02
UP PAYLOAD PROCESSING	ISS-12-UF1 / MPLM2(P)-02	HST SM 3B	ISS-13-8A / ITS SO	ISS-14-UF2/MPLM2(P)-03
PAYLOAD INSTALLATION	Vertical	Vertical	Vertical	Vertical
PRSD TANK SETS	Prev. 5 / Curr. 5	Prev. X / Curr. 5	Prev. 5 / Curr. 5	Prev. 5 / Curr. 5
GN2 TANKS	Prev. 7 / Curr. 6	Prev. X / Curr. 5	Prev. 7 / Cur. 6	Prev 6 / Curr. 6
RMS INSTALLED / #	Yes / #303	Yes / #201	Yes / #202	Yes / #303
INTERNAL/EXTERNAL AIRLOCK	External	Internal	External	External
TUNNEL ADAPTER	No	No	No	No
SRB/ET	Bi110 / RSRM: 82 / ET: 111	Bi111 / RSRM: 83 / ET: 112	Bi112 / RSRM: 85 / ET-114	Bi113 / RSRM: 84 / ET-113
SSME 1/2/3	2049-2A/2043-2A/2050-2	2056-2A/2053-2A/2047-2A	2048-2/2051-2/2054-2	2052-2/2044-2/2045-2
OMS POD	RP01/31/F6 – LP04/24/F6	RP05/15/F1 – LP05/16/F1	RP04/25/F5 – LP03/29/F5	RP01/32/F7 – LP04/25/F7
FRCS / FLT. # / FLTS. SINCE OMDP	FRC5/17/F6	FRC2/27/F1	FRC4/24/F4	FRC5/18/F7
FACILITY REQUIREMENTS				
TAL SITE (Post-Launch) (Prime/Alt.)	Zaragoza	Banjul / Ben Guerir	Zaragoza / Ben Guerir	Zaragoza
EOM LANDING SITE (Prime-Alt.)/CLS	KSC - DFRC / WSSH	KSC - DFRC / WSSH	KSC – DFRC / WSSH	KSC – DFRC / WSSH
OPF BAY	OPF Bay-1	OPF- Bay-1/3	OPF- Bay-2/2	OPF Bay-3
VAB HIGH BAY (MATE) / MLP	VAB HB-1/MLP-1	VAB HB-3/MLP-2	VAB HB-1/MLP-3	VAB HB-3 / MLP-1
PAD	PAD-B	PAD-A	PAD-B	PAD-A
LAUNCH CONTROL CENTER	2/1/3	2/1	1/2/3	2/1

Contact: Catherine Downs, Integrated Project Management, (Manifest Planning) 1-7424

Denotes changes since last publication/U/R = Under Review

STS Data Summaries Matrix can be viewed on the Web at: <http://usago1.ksc.nasa.gov/usago/orgs/frpc/pmfr/index.htm>

STS DATA SUMMARIES

09/17/2001

PLANNING OVERVIEW/FLIGHT HARDWARE/FACILITY REQUIREMENTS

(Near-Term Flights - Two flights per vehicle - except during an OMDP. Follow-on flight of an OMDP will appear mid-flow)

TCID LOAD	5/23/01	4/28/01	TBD	TBD
NEAR TERM FLIGHTS	STS-107/OV-102/28	STS-112/OV-104/26		
PLANNING OVERVIEW	Launch date rebaseline at PRCB held 5/10/01			
LSFR/DELTA LSFR	12/20/01 – 2/14/02	2/7/02 – 3/28/02		
CREW SIZE/MISSION DURATION	7 / 16	6 / 10		
LAUNCH DATE/TIME (HH:MM:SS)	5/23/02 Time: TBD	7/11/02 Time: TBD		
LANDING DATE/TIME - KSC	6/8/02 Time: TBD	7/21/02 Time: TBD		
LAUNCH WINDOW (HH:MM:SS)	TBD	00:10:00		
INSERTION ALT. / INCLINATION	150 NM / 39.0	122 NM / 51.6		
FLIGHT SOFTWARE	OI-29	OI-29		
FLIGHT HARDWARE				
DOWN PAYLOAD PROCESSING	HST SM 3B	ISS-13-BA-ITS SO		
UP PAYLOAD PROCESSING	RESEARCH MSN / FREESTAR	ISS-15-9A/S1		
PAYLOAD INSTALLATION	Horizontal	Vertical		
PRSD TANK SETS	Prev. 5 / Curr. 9	Prev. 5 / Curr. 5		
GN2 TANKS	Prev. 5 / Curr. 5	Prev. 6 / Curr. 6		
RMS INSTALLED / #	No	Yes / #202		
INTERNAL/EXTERNAL AIRLOCK	Internal	External		
TUNNEL ADAPTER	Yes	No		
SRB/ET	Bi114 / RSRM: 86 / ET 93 LWT	Bi115 / RSRM: 87 / ET 115		
SSME 1/2/3	2049-2/2055-2/2050-2	2056-2/2043-2/2047-2		
OMS POD	RP05/16/F2 - LP05/17-F2	RP04/26/F6 – LP03/30/F6		
FRCS / FLT. # / FLTS. SINCE OMDP	FRC2/28/F2	FRC4/26/F6		
FACILITY REQUIREMENTS				
TAL SITE (Post-Launch) (Prime/Alt.)	Ben Guerir	Zaragoza		
EOM LANDING SITE (Prime-Alt.)/CLS	KSC - DFRC / WSSH	KSC-DFRC/WSSH		
OPF BAY	OPF Bay-2	OPF Bay-3		
VAB HIGH BAY (MATE) / MLP	VAB HB-1 / MLP-2	VAB HB-3 / MLP-3		
PAD	PAD-B	PAD-A		

Contact: Catherine Downs, Integrated Project Management, (Manifest Planning) 1-7424

Denotes changes since last publication/U/R = Under Review

STS Data Summaries Matrix can be viewed on the Web at: <http://usago1.ksc.nasa.gov/usago/orgs/frpc/pmfr/index.htm>

STS DATA SUMMARIES

09/17/2001

PLANNING OVERVIEW/FLIGHT HARDWARE/FACILITY REQUIREMENTS

(Near-Term Flights - Two flights per vehicle - except during an OMDP. Follow-on flight of an OMDP will appear mid-flow)

LAUNCH CONTROL CENTER	2/3	2/1	
TCID LOAD	TBD	TBD	

LONG RANGE FLT.	STS-113/OV-105/19	STS-114/OV-104/27		
	FDRD baseline occurred at PRCB Held 7/5/01	Info. will be filled in as it becomes avail. – Prel. FRD not available		
LSFR/DELTA LSFR	3/21/02 – 5/9/02 (Under Review)	TBD / TBD		
CREW SIZE / MISSION DURATION	6 / 10 (Crew Rotation)	X / 10 (Crew Rotation)		
LAUNCH DATE/TIME (HH:MM:SS)	8/22/01 Time: TBD	11/21/02 Time: TBD		
LANDING DATE/TIME - KSC	9/1/01 Time: TBD	12/1/01 Time: TBD		
LAUNCH WINDOW (HH:MM:SS)	00:10:00	TBD		
INSERTION ALT. / INCLINATION	122 NM / 51.6	TBD		
FLIGHT SOFTWARE	OI-29	TBD		
FLIGHT HARDWARE				
DOWN PAYLOAD PROCESSING	ISS-14-UF2/MPLM1(P)-03	ISS-15-9A/ITS S1		
UP PAYLOAD PROCESSING	ISS-16-11A / ITS P1	ISS-17-ULF-1 / MPLM2(P)-03		
PAYLOAD INSTALLATION	Vertical	Vertical		
PRSD TANK SETS	Prev. 5 / 5	Prev. 5 / Curr. 5		
GN2 TANKS	Prev. 6 / 6	Prev. 6 / Curr. 6		
RMS INSTALLED / #	Yes	Yes		
INTERNAL/EXTERNAL AIRLOCK	External	External		
TUNNEL ADAPTER	No	No		
SRB/ET	Bi116 / RSRM: 88/ ET 116	Bi117 / RSRM: 89 / ET 117		
SSME 1/2/3	2048-2 / 2051-2 / 2054-2	2056-2 / 2053-2 / 2045-2		
OMS POD	RP01/33/F9 – LP04/26/F9	RP04/27/F7 - LP03/31/F7		
FRCS / FLT. # / FLTS. SINCE OMDP	FRC5/19/F9	FRC4/27/ F7		
FACILITY REQUIREMENTS				
TAL SITE (Post-Launch)	Zaragoza	TBD		
EOM LANDING SITE (Prime-Alt.)/CLS	KSC-DFRC/WSSH	KSC-DFRC/WSSH		
OPF BAY	OPF Bay-1	OPF Bay-1		
VAB HIGH BAY (MATE) / MLP	VAB HB-1 / MLP-1	VAB HB-3		
PAD	PAD -B	PAD-A		

Contact: Catherine Downs, Integrated Project Management, (Manifest Planning) 1-7424

Denotes changes since last publication/U/R = Under Review

STS Data Summaries Matrix can be viewed on the Web at: <http://usago1.ksc.nasa.gov/usago/orgs/frpc/pmfr/index.htm>

STS DATA SUMMARIES

09/17/2001

PLANNING OVERVIEW/FLIGHT HARDWARE/FACILITY REQUIREMENTS

(Near-Term Flights - Two flights per vehicle - except during an OMDP. Follow-on flight of an OMDP will appear mid-flow)

LAUNCH CONTROL CENTER	2/3	2/1		
TCID LOAD DATE	TBD	TBD		

Contact: Catherine Downs, Integrated Project Management, (Manifest Planning) 1-7424

Denotes changes since last publication/U/R = Under Review

STS Data Summaries Matrix can be viewed on the Web at: <http://usago1.ksc.nasa.gov/usago/orgs/frpc/pmfr/index.htm>