

## STS-125 OV-104 Path to Launch

Jul 28	Letter Requesting CoFR Sent Out to Divisions
Jul 29	ORMR Roll Out Topics Discussion with Chief Engineers
Aug 5	ORMR Dry run
Aug 8	ORMR
Aug 14	STS-128 LSRR
Aug 14	CoFR due to PE Office
Aug 15*	S0044
Aug 18*	<b>OPF Rollout</b>
Aug 25	Div Chief/Chief Engineer Pre-LRR CoFR Review
Aug 25*	<b>SSV Roll to Pad</b>
Aug 25*	LRR Dry Run
Sept 2*	LRR
Sept 4*	CD FRR
Sept 5*	S0024 Hyper Load
Sept 11*	S0017 System Engineering Inputs for Flight Crew Briefing to TPE
Sept 11	STS-128 LSFR
Sept 11,12*	FRR
Sept 14*	<b>Payload to Pad</b>
Sept 16*	S0017 L-3 Day TPE/OPE/ASP Review of Crew Briefing Charts
Sept 18*	S0017 L-1 Day Crew Briefing
Sept 19*	<b>S0017 T-0</b>
Sept 22*	V1103 EMU Check Out
Sept 22*	Joint SSP/ISS FRR
Sept 23*	S5009 Ordinance Connect
Sept 25*	Delta CoFR Due to PE Office COB
Sept 26*	Engineering Pre-S0007 PTB Review
Sept 26*	S0007 System Engineering Inputs for Flight Crew Briefing to TPE
Sept 27*	S0007 Support Schedules due to PE Office COB
Sept 30*	S0007 PTB LCC 4P10
Oct 2*	S0007 CTS
Oct 2*	S0007 L-3 Day ASP Review of Crew Briefing Charts
Oct 3*	S0007 L-2 Day Pre-launch MMT
Oct 4*	S0007 L-1 Day Pre-launch MMT
Oct 4*	S0007 L-1 Day Flight Crew Briefing
Oct 5*	<b>S0007 T-0</b>
Oct 16*	<b>Landing</b>

\* Indicates estimated date event will occur

Rev 07/28/08