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 ORB/ET MATE  TCDT  THANKSGIVING
 PL TO PAD 

 SSV TO PAD  STS-108 LAUNCH

OPF BAY-1
 ORB OPF OPERATIONS

VAB HB-1/MLP-1
S0004 ORB/ET MATE

S0008 SHUTTLE I/F TEST
V1149 UMB I/F CKS

A5214 ROLLOUT PREPS
S0044 SIM RUN (VALID)

 ET/SRB READY FOR ORBITER (10/20)

PAD B
A5214 SSV XFER TO PAD

S0009 LAUNCH PAD VALIDATION
V1308 /V1046.001/2/3/V1034 ENG FRT/BALL SEAL LK CKS/FREQ RESP TEST

V1202 He SIG PREPS/TEST
 AFT NON-STD WORK

 TPS COM-283 CRV SIGI FUNCTIONAL
S0017 TCDT

 SSME ACTUATOR R&R
S0600.001 OPEN PLBDs S0024 HYPER PREPS

 CLEAN RADIATORS S0024 PRELAUNCH PROPELLANT LOAD
S0600.001 CLOSE PLBDs  CRYO SIM

V1308 /V1046/V1034/V1063 ENG FRT/FREQ RESP TEST (RUN 2)
RET/EXT RSS S1287 ORB AFT CLOSEOUT

S0600.001 PL INSTL-PCR S5009 ORD INSTL-PART 3
S0600.001 OPEN PLBDs S0024 HYPER PRESS/CLOSEOUT
S0600.001 PL INSTL-PLB S1005/S1006 LOX/LH2 SYS DEWPOINT AND COND

 PL ELEC CONN (MPLM/LMC/MACH-1) V1103 EMU  FUNCTIONAL/CKOUT
S07108 PL TESTING (MPLM/LMC)(G2/S2)  V5097 FCE STOW

 PGHM AFT/CLOSE PLBDS  FLT CREW/PL WALKDOWN/SHARP EDGE INSP
 INSTL PLAP/PLAK S0007 LAUNCH COUNTDOWN

 PL FLUID GSE STAGING/SETUP T-0
 OPEN PLBDs/PGHM FWD

 GAS CAN/MACH-1 IVT PREPS  LATE STOW STAGING/SETUP
S07108 PL TESTING (GAS CAN)  MPLM STOW/HATCH CLOSURE & LK CK

S07108 PL TESTING (MACH-1)  DRY AIR PURGE (ORB PWR REQD)
S08108 PL ORD CONN (STARSHINE)  IMV CAPS/MPEV LK CKS/FINAL LK/UP PRESS 

 FLT STOW BAG STAGING  MPLM ACCESS DECONFIG/MLI INSTL/GSE RMV
 STOW SETUPS S08108 PL CLOSEOUTS (LMC/MACH-1)

 MPLM LATE ACCESS DEMO/EARLY STOW S08108 CLOSE PLBDs FOR FLT
 STR-XXX BORON STRUT INSP

 TPS INS-115 MPLM MICRO TAU FUNCT/DEEP SLEEP
MICRO TAU WAKE-UP (0500)  TPS INS-115 MICRO TAU MACH-1 BATT INSTL/MACH-1 FUNCT/DEEP SLEEP

MICRO TAU WAKE-UP (0500)
 TPS INS-115 SET MICRO TAU FOR LAUNCH

 HOLIDAY

Pay load:  ISS-12-UF1/MPLM2(P) -02 (VERT)

NASA - J. Guidi,  PH-A2 (1-9223)
OPR: USA -  J .  Vevera,  INT FM (1-2567)

WORKDAYS REQUIRED
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