



KSC Flight Hardware Quicklook/STS Mainline Facilities

Launch Pad 39B




STS-104 / OV-104
Launch: 7/12/01
Time: 05:03:59 EDT

Launch Pad 39A



STS-105 / OV-103
Launch: 8/5/01 (N.E.T) (U/R)
Time: 19:11:02 EDT

MLP move to
VAB HB-1
8/20/01



Refurb/Parksite (East)



Refurb/Parksite (West)


Suspect (Railcars)



Roberts Road Site




RPSF Surge 1 (STS-109)




RPSF (STS-110)

Rotation/Processing Surge Facility



Outer perimeter of RPSF

RPSF Surge 2 (STS-108)



KSC(SLF)/DFRC



Orbiter Processing Centers

ROLL TO VAB HB-3: 12/3/01



STS-109 OV-102

Bay 3

ROLL TO VAB HB-1: 10/24/01



STS-108 OV-105

Bay 1

Bay 2


Legend (Assignments)

- Pad B** STS-104/OV-104 Fit HW
ET-109 / MLP-2 / VAB HB1 / PAD B
RSRM 80-SRB BI-108
- Pad A** STS-105/OV-103 Fit HW
ET-110 / MLP-3 / VAB HB3 / PAD A
RSRM 81-SRB BI-109
- STS-108/OV-105 Fit HW
ET-111 / MLP-1 / VAB HB1 / PAD A
RSRM 82-SRB BI-110
- STS-109/OV-102 Fit HW
ET-112 / MLP-2 / VAB HB3 / PAD A
RSRM 83-SRB BI-111
- STS-110/OV-104 Fit HW
ET-113 / MLP-3 / VAB HB1 / PAD B
RSRM 85-SRB BI-112

- OV-102: Columbia - OPF-3
- OV-103: Discovery - PAD-A
- OV-104: Atlantis - PAD-B
- OV-105: Endeavour - OPF-1



High-Bay 3

High-Bay 1



OPR:
USA - C. Downs, Manifest Plng. 1-7424
N ASA - J. Angermeier, PH-M1 1-9215
6 July 2001

SRB/FWD Assemblies



High-Bay 4

High-Bay 2

STS-109
OV-102



ET-112



ET-93

STS-107
OV-102



ET-111

STS-108
OV-105

HMF - OMS/RCS Processing Area

OV-102	FRC2	LP05	RP05
OV-103	FRC3	LP01	RP03
OV-104	FRC4	LP03	RP04
OV-105	FRC5	LP04	RP01

- IN TEST CELL (Critical Path Testing)
- INSTALLED IN ORBITER
- IN TEST CELL (Non-Hazardous Work)
- IN STORAGE
- AT OPF AWAITING INSTL'N.