




KSC Flight Hardware Quicklook/STS Mainline Facilities


Launch Pad 39B



Launch Pad 39A



Refurb/Parksite (East)




Refurb/Parksite (West)


Suspect (Railcars)



RPSF Surge 1 (STS-105)



RPSF Surge 2 (STS-108)



KSC(SLF)/DFRC




Roberts Road Site (STS-109)



RPSF (STS-109)

Rotation/Processing Surge Facility



Outer perimeter of RPSF

Orbiter Processing Centers

ROLL TO VAB HB-1: 5/20/01 (U/R)



STS-104 OV-104

Bay 3


Legend (Assignments)

- V/1 STS-104/OV-104 Fit HW
ET-109 / MLP-2 / VAB HB1 / PAD B
RSRM 80-SRB BI-108
- STS-105/OV-103 Fit HW
ET-110 / MLP-3 / VAB HB3 / PAD A
RSRM 81-SRB BI-109
- STS-108/OV-105 Fit HW
ET-111 / MLP-1 / VAB HB1 / PAD A
RSRM 82-SRB BI-110
- STS-109/OV-102 Fit HW
ET-112 / MLP-2 / VAB HB3 / PAD A
RSRM 83-SRB BI-111
- STS-110/OV-104 Fit HW
ET-113 / MLP-3 / VAB HB1 / PAD B
RSRM 85-SRB BI-112

- OV-102: Columbia - VAB HB-4
- OV-103: Discovery - OPF-2
- OV-104: Atlantis - OPF-3
- OV-105: Endeavour - OPF-1

High-Bay 3


OV-103



MLP-3 STS-105 START STACK : 4/12/01

High-Bay 1

OV-104




MLP-2 STS-104 ROLL TO PAD: 5/25/01 U/R

OPR:
USA - C. Downs, Manifest Plng. 1-7424
N ASA - J. Angermeier, PH-M1 1-9215
11 May 2001

SRB/FWD Assemblies

LFA STS-105 OV-103



STS-109 / OV-102



STS-105 OV-103

High-Bay 4

High-Bay 2



ET-93

STS-107 OV-102



ET-110



ET-111

STS-108 OV-105

ROLL TO VAB HB-1: 10/24/01



Bay 1 STS-108 OV-105

Bay 2 ROLL TO VAB HB-3: 6/13/01



STS-105 OV-103

HMF - OMS/RCS Processing Area

OV-102	FRC2	LP05	RP05
OV-103	FRC3	LP01	RP03
OV-104	FRC4	LP03	RP04
OV-105	FRC5	LP04	RP01

- IN TEST CELL (Critical Path Testing)
- INSTALLED IN ORBITER
- IN TEST CELL (Non-Hazardous Work)
- IN STORAGE
- AT OPF AWAITING INSTL'N.