



KSC Flight Hardware Quicklook/STS Mainline Facilities

Launch Pad 39B



Launch Pad 39A




STS-100/OV-105

Date: 4/19/01 – Time: 14:40:40 EDT



Refurb/Parksite (East)




Refurb/Parksite (West)


Suspect (Railcars)



RPSF Surge 1 (STS-105)



RPSF Surge 2 (STS-108)




KSC(SLF)/DFRC




Roberts Road Site

(STS-108) (STS-109)



RPSF (STS-108)

Rotation/Processing Surge Facility



Outer perimeter of RPSF

Orbiter Processing Centers

ROLL TO VAB HB-1: 5/16/01 (U/R)



STS-104


OV-104

Bay 3


Legend (Assignments)

- P/A STS-100/OV-105 Fit HW
ET-108 / MLP-1 / VAB HB3 / PAD A
RSRM 79-SRB BI-107
- STS-104/OV-104 Fit HW
ET-109 / MLP-2 / VAB HB1 / PAD B
RSRM 80-SRB BI-108
- STS-105/OV-103 Fit HW
ET-110 / MLP-3 / VAB HB3 / PAD A
RSRM 81-SRB BI-109
- STS-108/OV-105 Fit HW
ET-111 / MLP-1 / VAB HB1 / PAD A
RSRM 82-SRB BI-110
- STS-109/OV-102 Fit HW
ET-93 / MLP-2 / VAB HB3 / PAD A
RSRM 83-SRB BI-111

- OV-102: Columbia - OPF-1
- OV-103: Discovery - OPF-2
- OV-104: Atlantis - OPF-3
- OV-105: Endeavour - Pad A



OPR:
USA - C. Downs, Manifest Plng. 1-7424
N ASA - J. Angermeier, PH-M1 1-9215
13 April 2001



ROLL TO VAB HB-4: 4/30/01
(Roll to OPF-3 post bump - 5/16 UR)



Bay 1 STS-109

OV-102

Bay 2 ROLL TO VAB HB-3: 6/13/01



STS-105

OV-103

HMF - OMS/RCS Processing Area

OV-102	FRC2	LP05	RP05
OV-103	FRC3	LP01	RP03
OV-104	FRC4	LP03	RP04
OV-105	FRC5	LP04	RP01

- IN TEST CELL (Critical Path Testing)
- INSTALLED IN ORBITER
- IN TEST CELL (Non-Hazardous Work)
- IN STORAGE
- AT OPF AWAITING INSTL'N.