



# KSC Flight Hardware Quicklook/STS Mainline Facilities


Launch Pad 39B



Launch Pad 39A



MLP-3 Corrosion Control at Pad A  
Move to East Parksites 10/15/01



Refurb/Parksite (East)



Refurb/Parksite (West)

## Orbiter Processing Centers

ROLL TO VAB HB-3: 12/3/01



STS-109 OV-102

Bay 3

## Legend (Assignments)

- STS-108/OV-105 Fit HW  
ET-111 / MLP-1 / VAB HB1 / PAD A  
RSRM 82-SRB BI-110
- STS-109/OV-102 Fit HW  
ET-112 / MLP-2 / VAB HB3 / PAD A  
RSRM 83-SRB BI-111
- STS-110/OV-104 Fit HW  
ET-114 / MLP-3 / VAB HB1 / PAD B  
RSRM 85-SRB BI-112
- STS-111/OV-105 Fit HW  
ET-113 / MLP-1 / VAB HB3 / PAD A  
RSRM 84-SRB BI-113
- STS-107/OV-102 Fit HW  
ET-93 LWT / MLP-2 / VAB HB1 / PAD B  
RSRM 86-SRB BI-114

- OV-102: Columbia - OPF-3
- OV-103: Discovery - OPF-2
- OV-104: Atlantis - VAB-HB 4
- OV-105: Endeavour - OPF-1

High-Bay 3  
MLP-2 to VAB 9/7/01  
(NIB to Mod period)

VAB HB-3  
Mod Window  
Begin: 7/2/01  
End: 9/12/01

High-Bay 1  
ET Mate: 9/25/01

MLP-1  
Start Stack: 8/27/01

OPR:  
NASA - J. Angermeier, PH-M1 1-9215  
Contact: C. Downs, USA Manifest Plng. 1-7424  
24 August 2001

SRB/FWD Assemblies

LFA RFA  
STS-108  
OV-105


## Suspect (Railcars)



## Roberts Road Site




## RPSF Surge 1 (STS-109)




## RPSF (STS-110)

Rotation/Processing Surge Facility



Outer perimeter of RPSF

## RPSF Surge 2 (STS-108)



## KSC(SLF) /DFRC



OV-104 /STS-110



Roll to OPF-2  
9/14/01

STS-109  
OV-102



ET-112



ET-93

STS-107  
OV-102



ET-113



ET-111

STS-108  
OV-105

High-Bay 4

High-Bay 2

ROLL TO VAB HB-1: 10/24/01



STS-108 OV-105

ROLL TO VAB - STURGE: 9/14/01



STS-118 OV-103

## HMF - OMS/RCS Processing Area

OV-102	FRC2	LP05	RP05
OV-103	FRC3	LP01	RP03
OV-104	FRC4	LP03	RP04
OV-105	FRC5	LP04	RP01

- IN TEST CELL (Critical Path Testing)
- INSTALLED IN ORBITER
- IN TEST CELL (Non-Hazardous Work)
- IN STORAGE
- AT OPF AWAITING INSTL'N.