




KSC Flight Hardware Quicklook/STS Mainline Facilities

Launch Pad 39B



Launch Pad 39A



Refurb/Parksite (East)




Refurb/Parksite (West)


Suspect (Railcars)




Roberts Road Site (STS-109)




RPSF Surge 1 (STS-105)



RPSF (STS-108) Rotation/Processing Surge Facility



RPSF Surge 2 (STS-108)



KSC(SLF)/DFRC

Scheduled landing
at KSC 4/30/01 @ 10:10 EDT
(EOM +1 = 09:15:00 EDT)

Orbiter Processing Centers

ROLL TO VAB HB-1: 5/16/01 (U/R)





STS-104 OV-104

Bay 3

Legend (Assignments)

- STS-104/OV-104 Fit HW
ET-109 / MLP-2 / VAB HB1 / PAD B
RSRM 80-SRB BI-108
- STS-105/OV-103 Fit HW
ET-110 / MLP-3 / VAB HB3 / PAD A
RSRM 81-SRB BI-109
- STS-108/OV-105 Fit HW
ET-111 / MLP-1 / VAB HB1 / PAD A
RSRM 82-SRB BI-110
- STS-109/OV-102 Fit HW
ET-93 / MLP-2 / VAB HB3 / PAD A
RSRM 83-SRB BI-111

- OV-102: Columbia - OPF-1
- OV-103: Discovery - OPF-2
- OV-104: Atlantis - OPF-3
- OV-105: Endeavour - Mission



ROLL TO VAB HB-4: 4/30/01
(Roll to OPF-3 post bump - 5/16 UR)



ROLL TO VAB HB-3: 6/13/01



HMF - OMS/RCS Processing Area

| | | | |
|--------|------|------|------|
| OV-102 | FRC2 | LP05 | RP05 |
| OV-103 | FRC3 | LP01 | RP03 |
| OV-104 | FRC4 | LP03 | RP04 |
| OV-105 | FRC5 | LP04 | RP01 |

- IN TEST CELL (Critical Path Testing)
- INSTALLED IN ORBITER
- IN TEST CELL (Non-Hazardous Work)
- IN STORAGE
- AT OPF AWAITING INSTL'N.