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OPR:  NASA - J. Angermeier, PH-M1
USA - C. Downs,  Manifest Plng.
Date:  17 August 2001
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STS FLIGHT HISTORY DOCUMENTATION (SINCE REFLIGHT)

Prepared by:  Catherine Downs, Integrated Project Management  (Manifest Planning) 1-7424
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OV-103:    STS-26R (TDRS-C) 9-29

OV-103:    STS-29R (TDRS-D) 3-13
OV-104:    STS-30R (MAGELLAN) 5-4
OV-102:    STS-28R (DOD) 8-8

OV-104:    STS-27R, (DOD) 12-2

OV-104:   STS-34 (GALILEO) 10-18
OV-103:   STS-33R (DOD) 11-22
OV-102:   STS-32R (SYNCOM; LDEF-R) 1-9
OV-104:   STS-36 (DOD) 2-28
OV-103:   STS-31R (HST) 4-24

OV-103:   STS-41 (ULYSSES) 10-6
OV-104:   STS-38 (DOD) 11-15
OV-102:   STS-35 (ASTRO; BBXRT-01) 12-2
OV-104:   STS-37 (GRO) 4-5
OV-103:   STS-39 (AFP-675; IBSS) 4-28
OV-102:   STS-40 (SLS-01) 6-5
OV-104:   STS-43 (TDRS-E) 8-2
OV-103:   STS-48 (UARS) 9-12

OV-104:   STS-44 (DSP) 11-24
OV-103:   STS-42 (IML-01) 1-22
OV-104:   STS-45 (ATLAS-01) 3-24
OV-105:   STS-49 (INTELSAT-R, ASEM) 5-7
OV-102:   STS-50 (USML-01) 6-25
OV-104:   STS-46 (TSS-01; EURECA-IL) 7-31
OV-105:   STS-47 (SL-J) 9-12

OV-102:   STS-52 (LAGEOS II; USMP-01)  10-22
OV-103:   STS-53 (DOD-1) 12-2
OV-105:   STS-54 (TDRS-F) 1-13
OV-103:   STS-56 (ATLAS-02; SPTN-201-01) 4-8
OV-102:   STS-55 (SL-D2) 4-26
OV-105:   STS-57 (S/HAB-01; EURECA-1R) 6-21
OV-103:   STS-51 (ACTS; ORFEUS-SPAS-01) 9-12

OV-102:   STS-58 (SLS-02) 10-18
OV-105:   STS-61 (HST-SM-01) 12-2
OV-103:   STS-60 (S/HAB-02; WSF-01) 2-3
OV-102:   STS-62 (USMP-02, OAST-02) 3-4
OV-105:   STS-59 (SRL-01) 4-9
OV-102:   STS-65 (IML-02) 7-8
OV-103:   STS-64 (LITE-I; SPARTAN-201-02) 9-9
OV-105:   STS-68 (SRL-02) 9-30

OV-104:   STS-66 (ATLAS-03; CRISTA-SPAS-01) 11-3
OV-103:   STS-63 (S/HAB-03; SPARTAN-204) 2-3
OV-105:   STS-67 (ASTRO-02) 3-2
OV-104:   STS-71 (S/MM-01; SL-M) 6-27
OV-103:   STS-70 (TDRS-G) 7-13
OV-105:   STS-69 (SPARTAN-201-03; WSF-02) 9-7

OV-102:   STS-73 (USML-02) 10-20
OV-104:   STS-74 (S/MM-02; DOCKING MODULE) 11-12
OV-105:   STS-72 (SFU-R; OAST-FLYER) 1-11
OV-102:   STS-75 (TSS-1R; USMP-03) 2-22
OV-104:   STS-76 (S/MM-03; SPACEHAB-SM) 3-22
OV-105:   STS-77 (SHAB-03; SPARTAN-207/IAE) 5-19
OV-102:   STS-78 (LMS) 6-20
OV-104:   STS-79 (S/MM-04; SPACEHAB-DM) 9-16

OV-102:   STS-80 (ORFEUS-SPAS-02; WSF-03) 11-19
OV-104:   STS-81 (S/MM-05; SPACEHAB-DM) 1-12
OV-103:   STS-82 (HST SM-02) 2-11
OV-102:   STS-83 (MSL-01) 4-4
OV-104:   STS-84 (S/MM-06; SPACEHAB-DM)  5-15
OV-102:   STS-94 (MSL-O1R)  7-1
OV-103:   STS-85 (CRISTA-SPAS-02; MFD; TAS-01) 8-7
OV-104:   STS-86 (S/MM-07; SPACEHAB-DM)  9-25

OV-102:   STS-87 (USMP-04; SPTN-201-04) 11-19
OV-105:   STS-89 (S/MM-08; SPACEHAB (DM)) 1-22
OV-102:   STS-90 (NEUROLAB) 4-17
OV-103:   STS-91 (S/MM-09; SHAB (SM); AMS-01) 6-2

OV-103:   STS-95(SHAB (SM); SPTN 201-05; HOST) 10-29
OV-105:   STS-88 (ISS-01-2A - UNITY / APFR) 12-4
OV-103:   STS-96 (ISS-02-2A.1/S.HAB(DM) ICC) 5-27
OV-102:   STS-93 (AXAF - (CHANDRA) 7-23
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OV-103:   STS-103 (HST-SM-3A) 12-19
OV-105:   STS-99 (SRTM / SRL-03) 2-11
OV-104:   STS-101 (ISS-03-2A.2A) 5-19
OV-104:   STS-106 (ISS-04-2A.2B) 9-8
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OV-103:   STS-92 (ISS-05-3A / ITS-Z1/PMA-3) 10-11

25
5

11

OV-105:   STS-97 (ISS-06-4A PV MODULE P6) 11-30
OV-104:   STS-98 (ISS-07-5A US/LAB – PDGF) 2-7
OV-103:   STS-102 (ISS-08-5A.1 / MPLM1 (P)-01 / ICC) 3-8
OV-105:   STS-100 (ISS-09-6A / MPLM2 (P)-01) 4-19
OV-104:   STS-104 (ISS-10-7A / AIRLOCK) 7-12
OV-103:   STS-105 (ISS-11-7A.1 / MPLM1(P)-02) 8-10
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